
 

 

APPENDIX G 

Decision Making Structure 

 

• Roles and Responsibilities Flow Chart 

• Roles, Responsibilities, and Membership Table 

 



AASP Advice and Decision‐Making Roles & Responsibilities 

 

 

   

 

DOT&PF Commissioner’s Office

Adopt Final Plan 
* DOT&PF Commissioner to approve; 
recommended approval provided by 

Deputy Commissioners 

DOWL Team 

Consulting Assistance 

DOT&PF Oversight

Project management and 
approval of interim 

documents 

Aviation Advisory Board

Project Oversight at major 
milestones and final 

recommendations to the 
Commissioner 

System Plan Advisory Committee

Review/comment on study reports and 
issues to be addressed. 

Technical Work 
Group 

Technical Work 
Group 

Technical Work 
Group 

Technical Work 
Group 

Advise on technical topics, as needed 
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