



PHASE III Work Completed

STAGE 1 - 2020	STAGE 2 - 2021	STAGE 3 - 2022
<ul style="list-style-type: none"> Priorities Survey State of the System Evaluation Public Involvement Plan Review Develop New Logo Newsletter Template Fact Sheet Template Adopt an Airport Work Group 	<ul style="list-style-type: none"> Public Involvement Plan Prior Phase Evaluation Report Classifications & Performance Measures Review CIMP Inspections Inventory and Needs Review Fact Sheets & Newsletters Website Update Planning AIP Grant Module & Reports New AASP Chapter Report Format on Website Airport Resiliency Study Meetings 	<ul style="list-style-type: none"> Classifications & Performance Measures Report CIMP Work Group CIMP Website and Application Design Update Inventory & Needs Updates New Website NOTAM Tool Website ACIP Updates Aviation Video Work Group New Needs Directory Design Airport Resiliency Study Plan New Website Dashboard

PHASE III Work in Progress

WINTER 2022-2023	SPRING 2023	SUMMER 2023	FALL 2023	WINTER 2023-2024	SPRING 2024	SUMMER 2024
<ul style="list-style-type: none"> 2C Select Public Events 4C Needs List Clean-up 5C TAC & Comment Map 6C Web Graphics and Checklists 7C eDocs Update 10C Desktop Review 11C Select Topics 1 & 2 	<ul style="list-style-type: none"> 2C Public Events (Air Fairs) 4C Needs List Clean-up & Data Dictionary 5C TAC & Comment Map 6C Programming & Photo Association 7C Building / Equipment Tab 10C SWOT & PESTLE w/TAG 11C Draft & Final White Papers 1 & 2 	<ul style="list-style-type: none"> 2C Public Events (Air Fairs) 4C Inventory & Needs TAC 5C TAC & Route Maps 6C Programming Inspection Tabs 7C CIMP Reports 10C TAG Meetings 11C Select Topics 3 & 4 	<ul style="list-style-type: none"> 2C Summer Newsletter 4C TAC Meetings, Review Data Dictionary 5C Data Links 6C iPad Programming 7C Guidance Documentation 10C Best Practices Summary 11C Draft & Final 3 & 4 	<ul style="list-style-type: none"> 2C Fall Newsletter 4C TAC Review & Verify 5C Link to Air Carrier Web Sites 6C Data Dictionary, New Photos, & Help 7C Reports 10C Chapter Draft 11C Topic 5 	<ul style="list-style-type: none"> 2C PIP Update 4C Chapter Report 5C White Paper & Brochure 6C Testing, Data, & Chapter Report Draft 7C Export Capabilities 10C Chapter Final 11C Final Topic 5 	<ul style="list-style-type: none"> 2C Next Steps 4C Final Chapter Report 5C Final TAC & Next Steps 6C Field Testing, Final Data Dictionary, & Chapter Report 7C Reports 10C Final TAG & Next Steps 11C Next Steps